233 South Wacker Drive
Suite 800

L‘ Chicago Metropolitan Chicago, lllinois 60606
Agency for Planning ooy

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: January 7, 2015
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 153 local projects have been initiated. Of these, 94 projects have
been completed, 48 are fully underway, and 11 will get actively underway in the near future.
Projects that appear in this document for the first time, or that were recently completed, are
noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table. This
month’s report also includes implementation progress on selected completed projects.

ACTION REQUESTED: Discussion



Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Algonquin- Staff has completed the draft Existing Conditions Report. The Steering
. . May 2014- Staff . . . . .
Carpentersville Fox Brian Daly . Committee will hold a meeting January 7 to discuss the ECR. A public
. . Aug. 2015 assistance . . .
River corridor plan workshop will take place in Carpentersville on January 21.
Arlington Heights John May 2014- Staff Draft Existir.1g Conditions Report_ anc_i internal staff review .Completed:
) . ; . Internal review comments are being incorporated for Steering Committee
bicycle-pedestrian plan | O’Neal Apr. 2015 assistance . ..
review and meeting in January or early February.
Data collection and stakeholder interviews continue; IDOT reviewing five
Barrington area bikeway | Jack June 2014- Consultant | routes that came out of November 24 steering committee meeting. The
feasibility study Pfingston | June 2015 assistance | Steering Committee will meet again on January 29 to further reduce the
number of routes under consideration.
B ill
ensenvitie Sam Mar. 2013- Staff Public hearing held on December 15. Plan recommended for adoption to
comprehensive plan (see . . . .
website) Shenbaga | Jan. 2015 assistance | Village Board. Plan adoption meeting scheduled for January 20.
B king stud Lind Nov. 2013- taff
erwyn pjar g Sty mdsay ov. 2013 5 a. Project is currently on hold.
(see website) Bayley June 2015 assistance
Staff and
Berwyn zoning revisions | Kristin Jan. 2013- aran CMAP staff have completed a draft of the Zoning Code, which is now in
, consultant ) )
(see website) Ihnchak May 2015 . the process of internal review.
assistance
lumet Park planni taff
Ca. ur.n.e ark planning | Sam TBD S a. Scoping is underway.
priorities report Shenbaga assistance
. . Camiros has completed a technical review memo in mid-December, which
Campton Hills zoning - o . . .
and subdivision Kristin Jul. 2014- Consultant | outlines initial recommendations for revisions to the zoning and
o Ihnchak Oct. 2015 assistance | subdivision ordinances. The memo will be reviewed by staff prior to being
regulations . .
presented to the Steering Committee.
Chicago Metro Metals Martin Nov. 2014- Staff Proposed .selection criteria were revieweq at th? D.ecember'8 infrast.ructure
. . . subcommittee. Based on feedback, screening criteria are being applied to
Consortium Menninger | Apr. 2015 assistance - .
narrow the project list for the January 26 subcommittee.
Carol Strean? Trevor Feb. 2014- Staff Village staff ha.s reviewed .the Ex1st1r}g Conditions Report and.a copy. has
comprehensive plan (see . . been shared with the steering committee. The steering committee will meet
. Dick June 2015 assistance . .. o,
website) on January 12 to review the Existing Conditions Report.
. . . The project team is preparing for a focus group meeting on the industrial
h Pilsen-Littl
C, 1cago 1 sen-Little Evy Dec. 2013- Staff areas in Pilsen and Little Village, which will take place in late January. The
Village neighborhood . . . . o . .
. Zwiebach | Sept. 2015 assistance | team is also preparing for a historical resources focus group, which will
plan (see website) .
take place in early March.
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http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Th Itant submitted the draft Existing Conditions Report, which
Chicago West Pullman Evy Oct. 2014- Consultant © constiant SHbrtied e draft Bising L-ondt 1on.s ?por - W %C
. . . CMAP staff, as well as DPD and local partner, are reviewing. The first
neighborhood plan Zwiebach | Sept. 2015 assistance . . ) ..
public meeting will take place in mid-January.
Chicago Helghts Kendra Apr. 2013- Staff City sta.ff has re.Vlewed dr‘aft and provided comments. CMAP staff. will
comprehensive plan (see . . meet with steering committee on January 8 for comments. Draft will be sent
. Smith Mar. 2015 assistance ) . . . .
website) to external partners for review following steering committee meeting.
CMAP staff, community partners, and Alderman Solis presented the draft
plan to the community at a town hall meeting at Pui Tak Center on
. December 8. The event was attended by approximately 200 community
Chinatown . . . .
. Stephen Apr. 2013- Staff members, who were given executive summary booklets (in English and
neighborhood plan (see . . . . . .
. Ostrander | Jan. 2015 assistance | Chinese) and encouraged to review the entire plan online and invited to
website) . .
provide feedback by January 8. Several hundred copies of the plan
summary booklet in Chinese were distributed throughout Chinatown by
community service organizations following the event.
i hensi h Apr. 2014- 1
Cicero comprehensive Jonathan pr.20 Co?su tant CMAP has received and reviewed the draft existing conditions report.
plan Burch June 2015 assistance
Cook County Public comments received on the draft have been reviewed and
. Jonathan Apr. 2013- Staff . . .
consolidated plan (see . incorporated. CMAP staff has completed document design and the design
i Burch Jan. 2015 assistance . . . . S ..
website) draft is undergoing final county review. January adoption is anticipated.
Crete comprehensive Jack May 2014- Consultant | Data collection underway; first meeting of the steering committee will take
plan Pfingston | Aug. 2015 assistance | place in mid-January.
Crystal Lake Nora Beck Mar. 2014- Staff Staff are drafting the existing conditions report for the City’s review in
transportation plan Apr. 2015 assistance | January.
Dixmoor planning Jessica Jan. 2014- Staff Internal review of draft report is occurring, with community review in
prioritization report Gershman | Feb. 2015 assistance | January.
DuPage County / Kendra | Sept.2013- | Staff o ,
Addison Homes for a . . Draft plan sent to municipalities for review.
. , . Smith Feb. 2015 assistance
Changing Region project
DuPage County / . . . . .
Drew A project kick-off meeting was held with consultants and municipal staff
Hanover Park Homes 1 Nov. 2014- Consultant . D . . . .
. . Williams- . contacts in December. Initial discussions with municipalities will take
for a Changing Region Oct. 2015 assistance .
. Clark place in January.
project
DuP Elgin-
O};—I:ieb(i:: ucrlléyandgm John Mar. 2015- Consultant Scoping underway, with RFP release expected in Januar
Y . O’Neal Sept. 2016 assistance ping y: P Y
pedestrian planning
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http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
DuPa.ge C.o.unty . Louise June 2014- Sta.ff No update this month.
sustainability guide Yeung July 2015 assistance
Elmwood Park zoning Kristin Nov. 2014- Staff No update this month
assessment Ihnchak Aug. 2015 assistance P ’
Endeleo Institute planni Kend ~Oct. f
raeieo Tstitiite pranmmng enara Jan.-Oc S aﬁ( Newly added to monthly report. Scoping underway.
priorities report Smith 2015 assistance
Fox Lake planning Jack Dec. 2014- Staff Stakeholder engagement proposal to be completed in mid-January and
priorities report Pfingston | June 2015 assistance | review of planning documents to begin in late January.
Franklin Park Nicole Jan. 2015- Staff .
Newly added t thi t. S da .
comprehensive plan Woods May 2016 assistance COry anraiet 10 HONLLY Teport. SCoptg unaeriay
S?’eég?: ] Srteaefri Holly TBD Consultant Scoping underwa
VIS & Hudson assistance opng Y
infrastructure plan
H hensi 2014- ff
arvard comprehensive Nora Beck May 20 Sta. Project is currently on hold.
plan Nov. 2015 assistance
CMAP staff worked with partners from Kane County and the Village of
Kane County health Stephen July 2014- Staff Carpentersville to re.s.earch lpotentlal health impacts of 1mPle1’rlent1ng a -
impact assessment . roundabout vs. traditional improvements for Carpentersville’s problematic
. Ostrander | Mar. 2015 assistance . . . . . o
(see website) intersection at Washington/Main and anticipated application for CMAQ
funding.
Kane County transit . _— .
. . Trevor July 2012- Staff County staff is reviewing the updated Draft Report. The report is expected
plan implementation . . . . .
, Dick Feb. 2015 assistance | to be sent to the Oversight Committee in early January 2015.
(see website)
The land use planning effort is underway. Draft Existing Conditions
Lake County Route Staff and Assessment has. been (1.15tr1buted to project Partners for review. Corridor
53/120 land use plan (see Jason Nov. 2013- consultant land use scenarios are in development. Public open houses were held
website) P Navota Dec. 2015 assistance November 12 (175 attendees) and 19 (125 attendees). The IL Route 53/120
- Corridor Plan Land Use Committee met for the fourth time on October 23,
and the next LUC meeting is anticipated for late January.
On December 3, project team held a stakeholder workshop involving all 5
Lake County / Round municipalities and area organizations and key stakeholders. Attended by
Lake Homes for a Stephen July 2014- Staff over 50 stakeholders, the workshop helped identify priorities for the Round
Changing Region project | Ostrander | Oct. 2015 assistance | Lake cluster Homes project. CMAP staff began consolidating all community
(see website) input from the workshop and previous events, in preparation for drafting
recommendations next in early 2015.
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http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/livability/housing/homes

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Lan-Oak Park District Trevor Oct. 2013- Staff Newly completed. The Master Plan was adopted by Park Board of Commissioners
master plan (see website) Dick Dec. 2014 assistance on December 15.
CMAP received five responses to RFP and two firms were selected for
Lemont development . Jan.-May Consultant | . . . . . .
. . Jake Seid . interviews on January 6. Consultant selection and project kick-off will occur
review process analysis 2015 assistance .
in January.
Draft plan h i he Vill i i
Lyons comprehensive Jason July 2013- Staff ra t plan has been reviewed by the Yl age and Steering Cor.nmltte.e,
. . revisions are underway, and the public open house and public hearing are
plan (see website) Navota Feb. 2015 assistance ..
anticipated for early 2015.
McHenry Co.unty Staff and
Comprehensive Jonathan | Jan.-Sept. consultant | Scoping underway, with kickoff expected in Januar
Economic Development | Burch 2015 . png Y P y:
assistance
Strategy
North Aurora Jack Jan. 2014- Consultant ) . .
. . . Draft plan elements expected in mid-January for review.
comprehensive plan Pfingston | Apr. 2015 assistance
North Chicago . May 2014- Staff E>.<isting COI‘TditiOI’.lS report was cc?mpletedlby project team.in Decemk?er.
; Jake Seid . City staff will review the ECR prior to review by the Steering Committee.
comprehensive plan Sept. 2015 assistance . . ; .
The ECR will be presented at a Steering Committee meeting on January 28.
Oswego—Montgomer}.r— Louise May 2014- Staff He?ld-s.econd ml.micipal staff workshops tf) share furth-er research on
Yorkville shared services . prioritized services and selected one service per working group to pursue;
Yeung July 2015 assistance . . . . .
study currently supporting staff in developing and executing sharing agreements.
Park Forest active Lindsay Mar. 2014- Staff Newly completed. The plan was adopted by the Village Board at their December 8
transportation plan Bayley Dec. 2014 assistance meeting.
Staff and
Park Forest zoni Kristi 2013-
reasisio(r)lze?sezeozl\:g})gs ite) Ihrrl1i}l1ralk }322 2015 corTsultant The project team is drafting the Unified Development Ordinance.
- assistance
Pingree Grove Jack Aug. 2014- Consultant Public V\forksh.op held December 11.. Key stakeholder intervie'ws a'md focus
. . . group discussions completed by mid-January. Market analysis will be
comprehensive plan Pfingston | Aug. 2015 Assistance .
completed in late January.
Regional truck Jessica Jan. 2015- Consultant | A project scope has been drafted, which will be reviewed and discussed at
permitting project Gershman | June 2016 assistance | the next Steering Committee meeting on January 13 at CMAP’s office.
Richton Park zoning Nov. 2014- Consultant
ke Sei kehol ti i ing i ill begin i .
revisions Jake Seid June 2015 assistance Stakeholder meetings regarding zoning issues will begin in January
Roselle comprehensive Jan.-Dec. Consultant RFP responses were received on De.cembér 19 fr(.>m 5 con'sultiﬁg firms.
Dan Olson . Proposal scoring is underway, and interviews will occur in mid-January,
plan 2015 assistance . . .
with consultant selection expected in February.
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http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Rorilenl?ol?tn i lan ( Sam Oct. 2013- Staft Plan recommendations being drafted
COTMPTENENSIVE pran {5ee Shenbaga | Mar. 2015 assistance an recommendations being dratted.
website)
South Elgin zoning Jake Seid Oct. 2014- Staff Project kick off meeting with staff took place on December 12. Kick off
update May 2016 assistance | meeting with Steering Committee will take place on January 21.
SSMMA Calumet Green Staff and
. . May 2014- .
Manufacturing Brian Daly Mar. 2015 consultant | No update for this month.
Partnership ) assistance
Data collection and mapping of existing and planned bikeway plans and
. lan elements from various jurisdictions within South Council of Mayors
A ! L ly 2014- ff p
SSMMA Complete indsay July 20 Sta. begun. Meeting with Active Transportation Alliance/CCDPH and SSMMA
Streets plan Bayley Aug. 2015 assistance . . . )
staff to discuss collaboration and formation of advisory group scheduled
for January.
t lanni th Staff
5 (lege.r .p aniing Jonathan TBD a. Scoping underway.
priorities report Burch assistance
Summit comprehensive Dec. 2013 Staff Draft C.omprehensive Plan was reviewed b}.l the Village Ste'ering
. Nora Beck . Committee on December 16. Staff are planning for the Public Open House,
plan (see website) Mar. 2015 assistance .
tentatively scheduled for early February.
I 1ti 1
UIC mu tmthda Lindsay June 2013- Staff .
transportation plan (see . No update for this month.
. Bayley Mar. 2015 assistance
website)
While the City led review and discussions of the plan with area aldermen,
Waukegan subarea plan | Stephen Oct. 2012- Staff chambers of commerce, etc., CMAP staff shared the plan with all members
(see website) Ostrander | Feb. 2015 assistance | of the project’s steering committee, encouraging their final feedback by
January 5.
West Suburban Staff
Chamber of Commerce . Phase 2 of the project, the ULI TAP, is underway. ULI selected a site in
Evy June 2014- assistance . . . . .
and Industry cargo- . Willow Springs, and is currently working on setting a TAP date, and
. Zwiebach | June 2015 and small e . . .
oriented development finalizing the TAP discussion questions.
contract
plan
The select ltant D Associat Metri t
Westchester zoning Kristin Nov. 2014- Consultant .e selected consu' ant team, Duncan Associates aTnd CodaMe r¥cs, me
. . with CMAP and Village staff on December 18 to kick off the zoning
ordinance Ihnchak Oct. 2015 assistance .
ordinance update.
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http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan

Winthrop Harbor Sam Sept. 2014- Staff Existing conditions analysis underway. Stakeholder interviews completed.
comprehensive plan Shenbaga | Sept. 2015 assistance | Public workshop held on December 11 with 50+ attendees.

Zion comprehensive Nora Beck Feb. 2014- Consultant | Consultant has drafted sub-area plans for three important areas for the
plan Mar. 2015 assistance | comprehensive plan.

Selected Projects with Active Implementation*
* This list only includes projects with significant implementation actions in the past quarter. A full list of completed projects is available at

www.cmap.illinois.gov/Ita.

AP leti Assi

Project S:; g:::p etion tys:;stance Recent implementation progress (updated quarterly)

Elmwood Park continues to implement recommendations from the
comprehensive plan. The Drop-Off Center, which is a new public
development near the train station, is 95% completed. The center
supports the plan’s recommendation for pedestrian, bicycle, and train

Elmwood Park . station enchantments. The Village also continues to make progress

. Nicole Staff . .
comprehensive plan Apr. 2013 . redeveloping the commercial nodes at Harlem and North Avenues and
_ Woods assistance i, . : .

(see website) Grand and Harlem Avenues. In addition, the Village is developing a
shared parking facility for Restaurant Row and completing the major
infrastructure improvements as part of Phase I of the Flood Mitigation
Project. Finally, the Village is preparing for a zoning review led by
CMAP staff.

Franklin Park icol taff

. ran 1r‘1 ar Nicole Nov. 2014 5 a. An implementation kick-off meeting will take place in January.

industrial areas plan Woods assistance

Staff
Thi jecti leting its two- impl tati heckpoint. A
Hanover Park corridor | Stephen assistance . 8 Pro]ec o COII'lp eHng 1S tWo ye?r‘ lmP ementa 1on‘c eckpoin
. Dec. 2012 final implementation letter, summarizing implementation progress
study (see website) Ostrander and small ) )
over the two years, is being prepared.
grant
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http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/hanover-park

Kane County Homes

East Dundee continues to seek approval for a facade improvement
program and is trying to identify an appropriate program design and
funding source. Carpentersville adopted a new resident welcome

for a Changing Regi th Staff
or a Lhangihg Teglon Jonathan June 2014 2 packet and continues to work with West Dundee and the owners of

(Carpentersville Burch assistance . . . , .

Homes) Spring Hill Mall regarding its future. West Dundee is developing a new
downtown plan and Village will be asking CMAP to review this
document.

Kane County / Gen?va Drew An implementation kick-off conference call took place in December.

Homes for a Changing o1 Staff . i .

. . Williams- | Dec. 2014 . The group agreed to prioritize Employer-Assisted Housing and

Region project (see assistance . . e

. Clark exploration of a Community Land Trust as year-one activities.

website)

Morton Grove Nicole Staff An implemen‘.cation kick-off conference call took place on December 16.

. . Nov. 2014 . A second call is scheduled for the end of January/early February to

industrial areas plan Woods Assistance o . . .
help prioritize plan recommendations and outline action steps.

Niles, in conjunction with Camiros, has created a draft zoning
ordinance; CMAP staff reviewed the draft in December and provided

Niles environmental . feedback on ways to incorporate specific EAP recommendations. Niles

. Kristin Staff 1 . . .
action plan (see Feb. 2013 . also adopted an anti-idling policy, which serves to implement another
. Ihnchak assistance . _ .
website) EAP recommendation. CMAP staff provided complete streets policy
examples to the Village to assist in the creation of a Niles-specific
policy and will continue to forward relevant grant opportunities.
1 1 li ived fundi he fi h
Openlands local food Jason Staff Openlands recen‘t y applied f‘or and rec‘elved unding for the first phase
. Sept. 2014 . of a research project to examine the regional food system over the next

policy Navota assistance . . . 1 .
several years. CMAP will remain involved in guiding the project.

DCP has established 6 community working groups (PODS) of residents
and stakeholders at key Roseland intersections/neighborhood priority

Red Line livability Kendra Staff areas (including intersections of proposed Red Line stations) to interact

. ; . Nov. 2012 . ) . . o )
project (see website) Smith assistance | with RTA and City of Chicago and advocate for community inclusion

and education surrounding transportation and policy issues related to
the proposed extension.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/mobility/transit/red-line

The City of Aurora’s LTA application for the development of a
Reoional arts and Downtown Master Plan focused on walkability was selected as a new
& . Stephen Staff LTA project. The City also applied for a separate project to develop a
culture toolkit (see June 2013 . . ) 2
. Ostrander assistance | Downtown Art District, following the steps and approaches detailed in
website) o . .
the Toolkit; instead, arts is expected to be incorporated as a central
component of the Downtown Master Plan.
Round Lake Heights TY.1e Village' continues to participate in the qngoing H?mes stug).l. The
. Jonathan Staff Village designated a board member who will meet with an official from
comprehensive plan Oct. 2013 . . . .
. Burch assistance | the Solid Waste Agency of Lake County to discuss how recycling
(see website) . . .
programing can be put to use in Round Lake Heights.
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http://www.cmap.illinois.gov/arts
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1

